
S O L U T I A Solutia Inc.

575 Maryville Centre Drive
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• St. Louis, Missouri 63141
Applied Chemistry, Creative Solutions

December 11, 2000

P.O. Box 66760
St. Louis, Missouri 63166-6760

*, 3 14-674- 1000

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
• December 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the December 2000 Monthly Report for Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

D. M. U
Manager, Remedial Projects
Solutia Inc.

cc: T. Gouger - USAGE
C. Morin - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates ( Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor J. Livigni - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EEC A / RIFS

Monthly Report

Date of Report: December 11, 2000
Period Covered: November 1, 2000 - November 30, 2000
Next Report Period: December 1, 2000 - December 31, 2000

Work Performed during the reporting period

All required field work for the Sauget Area 1 Support Sampling Plan ("SSP") was
completed prior to this report period. During the month of November, the Sauget Area I
Project Team continued to focus on data interpretation and initial preparation of the Data
Report and Risk Assessments. Preliminary work was also initiated on the EE/CA and
RI/FS reports.

There are no Technical Memos attached to this report.____________________
Data Submitted

1. There is no data submitted in this report. All project data has been submitted in
previous monthly reports.

Work scheduled for next reporting period

The Work during December will focus on preparation of first draft Ecological and Human
Health Risk Assessments for internal reviews. Work will also continue on preparation of
the EE/CA and RI/FS reports.

The next AOC required submittal is the Data Report, due January 9, 2001. It is Solutia's
intent to submit Site Characterization Report, the Human Health Risk Assessment and the
Ecological Risk Assessment on January 9, 2001 also.

Future AOC required submittals include:
• EE/CA Report - March 9,2001
• RI/FS Report - April 9, 2001
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Problems and Solutions
NONE

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

May 31.2000 UAO

A related UAO was issued to Solutia by USEPA on May 31, 2000, requiring
construction of an on-site containment cell, removal of affected creek bed
sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site
cell. A Time Critical Removal Action Work Plan ("TCRAWP") was submitted to
the Agencies June 30, 2000 for review and approval. Agreement on the major
aspects of the TCRAWP was achieved in November. Final Approval of the
TCRAWP and issuance of the Request-for-Proposal for the cell construction is
planned for December.

Work on this UAO began in the field in early November. The site command
complex was constructed in November. In addition, installation of facilities
(piping and pumps) to de-water the sediments over the next several months, while
the containment is being constructed, was initiated and about 20 percent
completed in November. The de-watering facilities' installation will be
completed in December.

Comments;

NONE
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January 21.1999 Sauget Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999

5. Submit Revised SSP April 8, 19992

June 25, 19993

August 13, 19994

October 9,1999s Approval

6. Obtain Access Agreements July 1,19996

October 17,19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999

8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22,1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3,1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25th SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and October 7,1999 received final Agency
approval on October 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15,1999", consistent with Solutia's request in a May 18, 1999 Access report and
request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17,1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
8 Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1,1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21.1999 Sauget Area IAOC

SCHEDULE (Cont)
(11/99)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/0110

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
199911

9 Notification given on August 19, 1999 that Air Sampling will begin on October 7,1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
10 Per SSP - 16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10th of the month.

12/11/00


